

File No. No. MSDE-18011/08/CTS/CTS/Dec-21/2021-TTC (Comp. No.: 44186)

Government of India  
Ministry of Skill Development & Entrepreneurship  
Directorate General of Training

7<sup>th</sup> Floor, DGT,  
Kaushal Bhawan, New Moti Bagh,  
New Delhi 110023  
Dated: 24.07.2024

To,

- i. All the Directors/Commissioners of the States/UTs (Dealing with Craftsman Training Scheme)
- ii. All the Regional Directors, RDSDE & Principals, NSTIs

**Subject: Third Revision of Schedule of CTS Mains Examination for Session 2022-24(2nd Year of two-year course) 2023-25(1st Year to two-year course) and 2023-24 (one-year course and six months courses (batch I & II)) -reg.**

Due to various issues faced by the ITIs in login on SIDH, fee submission, examiner mapping and to accommodate trainees having newly generated PRNs, the DGT has decided to extend the dates for examination activities as below. Broadly, the windows of eligibility creation and fee payment have been extended. The other windows will be reviewed later.

S No	Activity	Start Date	End Date	Action by
<b>Trainee Eligibility and Exam Fees Activity Schedule</b>				
1	Attendance Upload	02-July-24	28-Jul-24*	ITI
2	Formative Assessment Marks Upload			
3	Practical Fee Status Update	02-July-24	28-Jul-24*	ITI
4	CBT Exam Fee Submission	02-July-24	28-Jul-24*	ITI/Trainee
<b>Practical Examination Activity Schedule</b>				
5	Practical Exam Center Mapping and Approval	13-Jul-24	29-Jul-24*	State
6	Practical Examiner Registration Drive	02-July-24	06-Aug-24	State/Nodal ITI
7	Practical Examiner Mapping and Approval	16-Jul-24	06-Aug-24	Nodal ITI
8	Practical Hall Ticket Download	29-Jul-24*	06-Aug-24	Trainee/ITI

\*Revised Dates

This issues with the approval of competent authority.

(C.S. Murthy)  
Controller of Examination / Director, DGT

**Copy to:**

1. Sr.PPS to Secretary, MSDE
2. PSO to DG/AS, DGT
3. DDG, DGT
4. Director, CD Section
5. Director, NIMI
6. SIDH Team, NSD